

Milestone 2/13/2019  
Zachary Sussman  
zsussman@andrew.cmu.edu  
February 13, 2019

**Major changes:**

- No major changes to the project.

**So far:**

- The position paper is nearly done, with a week left before the submission deadline.
- We've decided to proceed with the project as originally planned, incorporating feedback from Professors Klatzky and Admoni.

**Milestone:**

I'm going to change the milestones.

**Surprises:**

A couple of small hitches with the paper writing, but no relevant surprises to report.

**Looking Ahead:**

After finalizing the position paper, I plan to dive into the software for the camera system.

**Revisions to further milestones:**

I'd like to revise the future milestones as follows, taking into account the unexpected 3 weeks working on the position paper:

- March 1st Finalize position paper. Complete major new components of In-Sight 2.0. Develop the software capable of evaluating stereo imagery.
- March 22nd Complete software, mechanical, and electrical integration. Finish designing and planning for pilot user study.
- April 5th Complete pilot user study. Analyze pilot study, and plan relevant improvements to In-Sight 2.0.
- April 19th Complete relevant improvements, and design and plan main user studies.
- May 3rd Complete main user studies. Analysis of data and completion of publication will continue throughout the summer.

**Resources needed:**

No resources needed.