

Milestone
Zachary Sussman
zsussman@andrew.cmu.edu
March 20, 2019

Major changes:

- No major changes.

So far:

- We were accepted to CHI 2019! We'll be presenting for the workshop "Hacking Blind Navigation."
- We've been finding and applying for funding to attend CHI 2019, which is in Glasgow, Scotland.
- We've been actively working on the system. The visual system is almost ready, parts have been ordered for the physical device, and work proceeds apace on building.
- We'll be working on study designs this week.

Milestone: We're slightly behind on system integration because a lot of our efforts have been diverted to conference planning.

Surprises: Finding conference funding is less straightforward than I thought it would be, and this paper is still taking significant work in the form of planning for our travels.

Looking Ahead: We'll be continuing to find funding and planning our conference trip. We'll be working on building the physical system, and setting concrete dates for our studies.

Revisions to further milestones: No necessary changes to the milestones so far. We'll see how much we slip behind going into April.

Resources needed: Do you have any suggestions or resources for conference travel funding?