

Milestone  
Zachary Sussman  
zsussman@andrew.cmu.edu  
April 23, 2019

**Major changes:**

- We've decided to push study completion to next semester.

**So far:**

- We're nearing completion of the device, but a lot of electrical and integration work remains.
- We're working on an IRB for the study.

**Milestone:** We are not currently hitting our milestones, but we're pushing studies to next semester.

**Surprises:** No surprises.

**Looking Ahead:** We're trying to complete the device and have IRB approval before the end of the semester.

**Revisions to further milestones:** I would revise further milestones, but we're at the end of the semester, so it doesn't really make sense.

**Resources needed:** Not right now.